

# EXECUTIVE SUMMARY REPORT

## ADDITION & REMODELING TO: GLACIER CREEK MIDDLE SCHOOL

02/28/2014

### What's New?

Flooring at the Gymnasium is underway and finishing touches in the 5<sup>th</sup> Grade Wing and Art/Music Additions are continuing as the start of flooring activities approaches. Fire Alarm installation throughout the existing building is also nearing completion and will be ready to test in March 2014. The new Emergency Generator is set and work will continue through the month of March to establish the permanent power system.

### The Past Weeks

- Install New Fire Alarm System – Existing Facility
- Install Casework – Area D
- Install Wood Flooring in Gymnasium – Area F
- Install Accessories & Visual Display Boards in 5<sup>th</sup> Grade Wing – Area G
- Install Restroom Partitions & Fixtures – Areas F & G
- Install Lockers in 5<sup>th</sup> Grade Wing – Area G
- Continue Installation of Metal Roofs – Science Clerestory

### Coming Up in the Weeks Ahead

- Complete Wood Flooring in Gymnasium – Area F
- Install Flooring in 5<sup>th</sup> Grade Wing – Area G
- Hang Wood Doors in 5<sup>th</sup> Grade Wing – Area G
- Complete Plumbing Fixtures in 5<sup>th</sup> Grade Wing – Area G
- Install Accordion Security Doors in 5<sup>th</sup> Grade Wing – Area G
- Continue Installation of Metal Roofs – Storage Building & Canopy



Install Restroom Toilet Partitions – Area F



Install Lockers in 5<sup>th</sup> Grade Wing – Area G



Restroom Accessories – Area G



Gym Floor Moisture Mitigation – Area F



Install Gymnasium Flooring – Area F



**Did you know?** To date, approximately 75% of the construction waste generated by the project has been diverted from a landfill and recycled!