
EXECUTIVE SUMMARY REPORT

ADDITION & REMODELING TO: GLACIER CREEK MIDDLE SCHOOL

03/28/2014

What's New?

The site is starting to thaw! This is exciting as we look forward to starting back up on site work in April/May. It has been a very busy week with school out for Spring Break. Remodeling activities in the Area C Administration Wing have begun now that the GCMS Staff is moved into the Administration Addition. H&H Electric and MG&E will also complete the final major electrical shutdown today, which will bring all of the new additions onto the permanent electrical service.

The Past Weeks

- Remodel Administration Wing (South) – Area C
- Install Wood Flooring in Gymnasium – Area F
- Install Vinyl & Athletic Flooring – Area F
- Continue Locker Installation in 5th Grade Wing – Area G
- Re-Construct Brick Trash Enclosure – Site
- Complete MG&E Electrical Service Upgrade – Site

Coming Up in the Weeks Ahead


- Continue Remodel of Administration Wing (South) – Area C
- Complete Wood Flooring & Install Bleachers in Gym – Area F
- Finish Existing Vestibule Tie-ins & Flooring – Areas D and F
- Final Clean & Punchlist – Area F



Install Athletic Flooring – Area F



MG&E Electrical Service Upgrade - Site



Administration Remodel – Area C



Front Office Window Installation – Area C



Re-Brick Trash Enclosure – Site



Did you know? The chemical reactions that occur in concrete while it hardens or cures are exothermic, meaning they generate heat as part of the process. This process in concrete is called "Heat of Hydration" which can generate temperatures in the concrete up to 158 degrees F!